Hanover Township Sewer Authority

May 7, 2012
Hanover Township Building

Mr. John LaValla called the meeting to order at 7:00 pm followed by the Pledge of Allegiance.  

Board members attending were Chairman John LaValla, Vice-Chairman Dawn Paden, 

Secretary/Treasurer Tim Seech, Treasurer/Secretary Nancy Voelker, Project Engineer John Rae, Solicitor John Salopek, Office Manager Diane DiBattista. As well as, approximately six township residents property owners.  

Old Business:  HTSA Web Site Work in Progress is still on the Web Site we will have to get this removed and then we will send a letter out with the customer billing to let them know that the Web Site is available.

RMA for Extensions email received from Tepco the information was not forwarded to them to let them know that the 20 extensions have been picked up at HTSA and returned to E-One this was completed on March 21, 2012 when they picked up.

Mr. Salopek mentioned that he contacted First Niagara and received an email from Roger Wilson; Mr. Salopek will have to get in touch with Roger Wilson and set up a meeting.
One of the Resident’s contacted Mr. Salopek about their rental property at 26 Circle Drive that it was within 150 feet and would not have to hook up. This was verified and it is 135.5 feet and he would have to hook up. Final Notice Letters to Hook up went out to the customers. In addition, a resident called Mr. Salopek and talked about Grey Lane that we discussed at the last meeting. This resident does not own the property and that he should contact his lawyer. 

Mr. Salopek mentioned on Phase I – Mr. Conley’s property on Paris Colliers. 

Mr. Lane Turtorise has representative them on a Board Review Hearing; it was never resolved or brought up again until now.  Board Review scheduled in July 2012. Board review when we get a Right of Way we get them one or two ways.  The signed Right of Way Agreement or we do the condemnation. When you do the condemnation the property owner has the right to go to court and asked for the value of the property taken to be determined. It does not go directly to court it goes to the Board of View the Washington County Court has a system that has appointments with three attorneys, three real estate agents, and three engineers. Each of the categories is appointed to be their like a Board of Arbitrators determines the fair market value taken. Mr. Salopek contacted an appraisal and will work on this and will get back with a fee quote.

Mr. LaValla asked how much was the Right of Way on that property.  Mr. Salopek said that the drawing seems out of scale, 1000 feet all the way back the two pieces of property
500 across front and 500 across back to get to the third house. In terms of value, it is all in the driveway and you will not build on it since it is the driveway. Hope the Board of View after looking at it will be reasonable.
-2-
Mr. LaValla said that when you go to a Board of View for a condemnation is the system not put in; the system is in and you have to pay whatever they decide. Mr. Salopek mentioned at the scheduled Hearing will take one of the Board Member’s to the Hearing.
Mr. Salopek will keep us informed.

Mr. LaValla mentioned that E-One has a Decorative Rock Pump Cover. We will check with E-One and see if they would have a Sample Rock Cover for the office.
Mr. LaValla mentioned that the Grinder Pump contract is coming up. We need to check on the inventory and what we need to order. 

Mr. LaValla mentioned on the Grinder Pump Storage the different quotes we will have to check out and see what size would benefit.
We will Set up E-One Training Seminar for June 2, 2012 9:00 AM to 4:00 PM, we will check for the Township Building Meeting Room.
Mr. LaValla on the Gas Line Crossing Plan from Chris Graziani on a definite plan for the Gas Line. Mr. Rae they pulled out all their equipment out, finished the other work, and restored it. Sight being stabilized and their plan are to get the trencher. Mr. LaValla will he give you a Change Order. Mr. Rae yes he will, he can rent it for a week. He thought it was $18,000.00 to rent for a week. Not sure if the Change Order would have anything on top of that labor, mobilization that is better than $9,500.00 a day. Mr. Rae needs to do Change Order and Job Schedule. However, this needs to be handled.
Mr. Rae mentioned Contract 1 – Change Order #1-01 was for that Revised Outfall that has been processed and is at DEP pending review the work has been done.
Change Order #1-02 This is for different things that came up doing the course of the job. The first part of this is the time extension passed out the schedule, work that is left to be done. This is from the general contractor and sent it to the electrician to put his input on it, have not received yet. 

Contract 2 – Change Order #2-01- Greensburg Environmental and the Electrician needs the time extension.
Change Order #2-02 – Hoist for the Pump Station needed a longer cable put on it. The pumps came with chains on them this way you would be able to reach the pumps and get them out of the wet well.
Mr. LaValla asked for a motion to authorize Change Order #1-02 for Greensburg Environmental for $16,548.69; Mrs. Paden made a motion to accept Change Order #1-02; seconded by Mrs. Voelker; Motion carried.
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Mr. LaValla asked for a motion to authorize Change Order #1-04 for Greensburg Environmental for $2,490.00, the complete door system into compliance with the explosion proof requirements in this room; Mrs. Voelker made a motion to accept Change Order #1-04; seconded by Mrs. Paden; Motion carried.

Mr. Rae went over the Change Order #2-03 that included all labor, materials, tools, and equipment including overhead and profit for the following. Time Extension of 30 days; Complete all work to provide power for the three motor operated coiling doors; Complete all work to provide two 1 ½” conduits from the Control Building to the revised perimeter fence electric gate for security and controlled access; Complete all work to provide 120-v power to MCC2; Complete all work to provide 50-amp breaker in MCC1; complete all work to provide miscellaneous breakers. Total of $16,237.00.

Mr. LaValla asked for a motion for Change Order #2-03 for Westmoreland Electric
for $16,237.00; Mrs. Voelker made a motion to accept Change Order #2-03; seconded by Mr. Seech; Motion carried.

Mr. LaValla asked for a motion to authorize Graziani Construction to extend 135 feet of 2-inch pipe and install two pressure connectors as needed for installation at Hanover Acre Apartments at installed unit price of $3,440.00. Mrs. Paden made a motion to accept the motion; seconded by Mrs. Voelker; Motion carried.

135 feet of 2-inch pipe at unit price and 2-pressure connection at $600.00 each, covers each end of the lateral. $24.00 a foot for 2-inch pipe. 135 feet x $24.00 = $3,240.00 plus $1,200.00 = $3,440.00.
Mr. Seech made a motion to adjourn the meeting at 8:51 pm; Mrs. Voelker seconds the motion; Motion carried.  

Respectfully Submitted,
______________________





Tim Seech, Secretary




 

